
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 03/08/2014

to 05/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14608-13-000-0

Estimate Summary By Project

Estimate Number: 0003

05/09/2014

Contract Location: Time Allowed:

VARIOUS STREETS IN MARIETTA

 

Contractor:

OHMSHIV CONSTRUCTION, LLC Date Let:

1805 HERRINGTON RD., BLDG. 3, STE. E Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

LAWRENCEVILLE GA 30043-7987 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

STATE AUTOMOBILE MUTUAL INSURANCE COMPANY

07/19/2013

08/02/2013

08/22/2013

09/24/2013

11/20/2013

00/00/0000

00/00/0000

189 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 119.58

226 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$559,974.05

$559,974.05

$197,035.50

65.81%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010021      $559,974.05 $559,974.05 $197,035.50 64.81% $131,190.32

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 03/08/2014

to 05/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14608-13-000-0

Estimate Summary By Project

Estimate Number: 0003

05/09/2014

Project Number: 0010021      VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

 

0010021                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $368,525.55 $231,748.23 $136,777.32

Non-Participating $0.00 $0.00 $0.00

Total Earnings $368,525.55 $231,748.23 $136,777.32

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $368,525.55 $231,748.23 $136,777.32

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($5,587.00)

Total: $362,938.55 $231,748.23

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $131,190.32

($5,587.00)$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 03/08/2014

to 05/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14608-13-000-0

Estimate Summary By Project

Estimate Number: 0003

05/09/2014

Project Number 0010021      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .397

 33775.000 .267

0010021

 

.664 $9,017.93 $22,426.60

0010 163-0240     MULCH TN  10.000 .000

 300.000 8.000

 

 

8.000 $2,400.00 $2,400.00

0050 167-1500     WATER QUALITY INSPECTIONS MO  6.000 .000

 125.000 6.000

 

 

6.000 $750.00 $750.00

0055 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,636.000 3,359.625

 2.830 138.750

 

 

3,498.375 $392.66 $9,900.40

0060 210-0100     GRADING COMPLETE - LS  1.000 .750

 168612.000 .150

0010021

 

.900 $25,291.80 $151,750.80

0065 310-1101     GR AGGR BASE CRS, INCL MATL TN  41.000 206.630

 22.000 26.560

 

 

233.190 $584.32 $5,130.18

0075 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  354.000 368.053

 33.720 78.667

 

 

446.720 $2,652.65 $15,063.40

0080 441-0104     CONC SIDEWALK, 4 IN SY  2,192.000 1,058.055

 24.720 915.222

 

 

1,973.277 $22,624.29 $48,779.41

0085 441-0108     CONC SIDEWALK, 8 IN SY  239.000 122.221

 44.230 234.972

 

 

357.193 $10,392.81 $15,798.65



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 03/08/2014

to 05/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14608-13-000-0

Estimate Summary By Project

Estimate Number: 0003

05/09/2014

Project Number 0010021      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0090 441-0300     CONC SPILLWAY, SPCL DES EA  5.000 .000

 1600.000 5.000

 

 

5.000 $8,000.00 $8,000.00

0095 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  2,079.000 1,894.000

 12.500 48.000

 

 

1,942.000 $600.00 $24,275.00

0100 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,357.000 .000

 15.540 1,347.000

 

 

1,347.000 $20,932.38 $20,932.38

0105 500-3200     CLASS B CONCRETE CY  160.000 .000

 495.000 17.076

 

 

17.076 $8,452.62 $8,452.62

0109 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  47.000 .000

 550.000 8.150

 

 

8.150 $4,482.50 $4,482.50

0110 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  4.000 .000

 150.000 5.658

 

 

5.658 $848.70 $848.70

0120 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  63.210 .000

 30.000 136.000

 

 

136.000 $4,080.00 $4,080.00

0125 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  2.000 .000

 650.000 2.000

 

 

2.000 $1,300.00 $1,300.00

0160 611-8000     ADJUST CATCH BASIN TO GRADE EA  5.000 6.000

 1500.000 2.000

 

 

8.000 $3,000.00 $12,000.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 03/08/2014

to 05/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14608-13-000-0

Estimate Summary By Project

Estimate Number: 0003

05/09/2014

Project Number 0010021      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0165 615-1200     DIRECTIONAL BORE - LF  125.000 .000

 31.000 115.000

5 IN

 

115.000 $3,565.00 $3,565.00

0185 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  584.000 593.000

 1.000 .000

 

 

593.000 $.00 $593.00

0200 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  1.000 .000

 110.000 1.000

 

 

1.000 $110.00 $110.00

0205 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  87.000 .000

 5.000 77.500

 

 

77.500 $387.50 $387.50

0210 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  2,056.000 .000

 2.000 1,830.800

 

 

1,830.800 $3,661.60 $3,661.60

0215 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  9.000 .000

 5.000 26.111

 

 

26.111 $130.56 $130.56

0220 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  150.000 .000

 4.000 230.000

 

 

230.000 $920.00 $920.00

0280 610-9001     REM SIGN EA  25.000 .000

 55.000 22.000

 

 

22.000 $1,210.00 $1,210.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 03/08/2014

to 05/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14608-13-000-0

Estimate Summary By Project

Estimate Number: 0003

05/09/2014

Project Number 0010021      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0290 611-5551     RESET SIGN EA  25.000 .000

 55.000 18.000

 

 

18.000 $990.00 $990.00

Category Amount: $136,777.32 $367,938.30

Project Total Amount: $136,777.32 $368,525.55


